

York Township Water & Sewer Authority
Meeting Minutes
190 Oak Road . Dallastown, PA 17313
April 15, 2024

Call to Order

Jamie Reid called the regular meeting of the York Township Water & Sewer Authority to order at 6:30 P.M. with the following in attendance:

Members

Jamie Reid

Josie Dick

Zane Williams

Casey Raver – York Township

Kevin Fox – Gannett Fleming

Steve Ahlbrandt – Stock & Leader

Approval of Minutes – February 20, 2024

Josie Dick made a motion, which was seconded by Zane Williams, to approve the minutes from the February 20, 2024 meeting. No discussion was held. All were in favor and the motion passed.

Public Comment

No public comment

Solicitor – Steve Ahlbrandt (Stock and Leader)

No actions to discuss

Public Works – Casey Raver

Casey Raver gave the board members an update with Green Valley Rd Pump Station. Met with contractors involved, designed panel with LED Lights. Now tracking signals, waiting for next fail to run.

Engineer’s Report – Kevin Fox (Gannett Fleming)

Green Valley Sewer Extension

All items are completed and the sewer main was dedicated to the Authority at the February 2024 Authority Board Meeting.

Blue Field Properties has decided to dedicate the sanitary sewer extension to the Authority. The Authority’s solicitor prepared a right-of-way agreement and a resolution for the Authority’s approval. Jamie Reid made a motion, which was seconded by Josie Dick to accept dedication, the right-of-way agreement and resolution. All were in favor and the motion passed. The agreement and resolution were signed.

Kevin Fox provided to the Authority prepared drawings and specifications for the sanitary sewer service lateral project. He also provided revised draft letters to be sent to the property owners within the project area along with a draft PowerPoint presentation which would be presented at a meeting with the property owners.

A discussion was held concerning advertising the sanitary sewer service lateral project. Jamie Reid made a motion, which was seconded by Josie Dick, to advertise and bid out the project once the project is approved by the Township and the developer. All were in favor and the motion passed.

Update the Construction and Material Specifications for Sanitary Sewers, and the Plans, Design and Construction Standards

Gannett Fleming is continuing to update the specifications.

Green Valley Pump Station Replacement (Contract 2020-10)

The pump station was operating satisfactorily for about a month without any issues. Recently problems have been occurring on both pumps. The Township staff are assessing the issues.

Spangler Meadows Pump Station Abandonment and Gravity Sewer Extension (Contract 2020-12)

On October 30, 2023, Gannett Fleming submitted the Notice of Termination (NOT) to York County Conservation District (YCCD) to close the National Pollutant Discharge Elimination System (NPDES) permit. The NOT included as-built drawings and a completed form to close the permit.

On November 30, 2023, YCCD requested changes to the as-built drawings. The revised drawings were submitted to YCCD on December 5, 2023. On January 5, 2024, YCCD requested pictures of the right-of-way. On January 10, 2024, Gannett Fleming emailed the requested pictures to YCCD. On January 22, 2024, YCCD approved the NOT.

SR 3001-056 Bridge Replacement (S. George St. Bridge)

No change from the last report.

Gannett Fleming has completed the topography survey. The Pennsylvania Historic and Museum Commission (PHMC) has determined the Met-Ed bridge is not a historical landmark and the Pennsylvania Natural Diversity Index (PNDI) search request to the PA Department of Conservation and Natural Resources (DCNR), PA Fish & Boat Commission (PFBC), the U.S. Fish & Wildlife Service (USFWS) and the PA Game Commission (PGC) have determined there is no presence of rare, threatened, or endangered state or federal species within the project area.

On February 6, 2024, representatives of York Township and Gannett Fleming met with the property owner of 1595 S. George Street to discuss realigning the portion of the interceptor on the property. The property owner appeared to be amendable to work with the Authority but has requested several items from the Township and Authority which were discussed.

Representatives of York Township and Gannett Fleming will be meeting virtually with representatives of the PA Department of Environmental Protection (DEP) on February 20, 2024 to discuss the project including the proposed design and permitting.

Pump Station Preliminary Engineering Reports

Gannett Fleming received the signed proposals on January 23, 2024 and will be assessing the Imperial and Dairyland pump stations in the near future.

Intermunicipal Billings

The 4th quarter intermunicipal billing for 2023 was completed March 1, 2024. The information for the 1st quarter intermunicipal billing for 2024 is currently being collected.

Active Development Construction

Hudson Ridge – No change from previous report on the northside project but there is an update for the southside.

- North
 - Phases 1 and 2 – completed
 - Phase 3 – on hold by developer
- South
 - Pumps for the private pump station were delivered and installed in late January, however, installing electricity to the station is not expected until July 2024

Bridgewater, Project 2 – All sanitary sewer mains and service laterals are constructed. Most of the acceptance testing is completed satisfactorily. Several manholes still need vacuum tested.

Moove In Partners – No change from the previous report. Construction of the new 18,200 square feet self-storage facility at 610 Chambers Rd has begun.

Bluefield Properties – Residential development at the northeast corner of the intersection of Green Valley Rd and Iron Stone Hill Rd has started and will consist of 20 duplex units and a single-family dwelling for a total of 41 units. The wastewater from the development will be conveyed to Green Valley Rd pump station. Construction of the sanitary sewers were completed, and the contractor will perform acceptance testing on the sewer mains, laterals and manholes.

Chestnut Hill Rd – The Sanitary sewer construction has been completed. The new sewer main and laterals passed the air and mandrel tests in March 2024. The contractor is scheduled to vacuum test the manholes the week of April 8, 2024.

Recent Development Reviews

7 Brew Red Lion – Brew Family Operations of PA proposes to demolish a building structure which used to be a bank in the Cape Horn Square and construct a 510 sq. ft. commercial. The proposed business is to sell various drinks entering the store via a drive-through.

Jeffrey L Henry Subdivision – a proposed 45 lot residential development located south of Novalight Drive.

Treasurers Report – Gretchen Tome

Josie Dick made a motion, which was seconded by Zane Williams, to approve all invoices. All were in favor and the motion passed.

Adjournment

Zane Williams made a motion, which was seconded by Jamie Reid to adjourn the meeting. All were in favor and the motion passed. The meeting ended at 7:00pm.

Melissa Hess
Secretary / Treasurer